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Information Technology.

November. 7, 2017

New Voice Over Internet Protocol Phones Phase 1 & 2: Update

As a part of Phase 1, Fiber installation for the SIP trunks has been
completed and we are awaiting the delivery and installation of all
electronic equipment at both Data Centers. Once all equipment has
been installed, the vendor will sign off on the installation and testing of
the circuit for the Dynamic IP service. Migration of the SIP trunks is
pending.

LRIT has completed the installation and testing of the interface to the

Paging System at Central Fire Station. Currently, we are installing all
phones at this location.

Additional VolP networking equipment and phones, totaling
$49,027.40 were purchased with funds from the Operational Capital
Expenditure account. 738 of the approximate 1050 city managed
phones have been installed and are in use daily.




Information Technology.

November. 7, 2017

Technology Equipment Upgrade

LRIT purchased 20 desktop computers, 7 laptop computers, licensing
and additional accessories to replace out dated technology equipment,
improving reliability and proficiency. Funds totaling $46,432.95, were
taken from the Operational Capital Expenditure account to cover this
cost.




